COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/12/2014

ESTIMATE SUMMARY 13:53:30

CONTID: C15402 ESTIMATE NO: 0024 PROG SPEC YR: 2005

PCN: 15402-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 349.0 DAYS TIME ALLOW: 365 WORKDAYS

Ft. Morgan to Brush (Phase ) PERCENT TIME: 95.62 ORIG TIME ALLOW: 350 WORKDAYS

PROJECT NO: IM 0761-191
Ft. Morgan to Brush (Phase 1)
NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 12/05/2014 DATE TIME STARTED  03/04/2013
6374 S. RACINE CIRCLE DATE LET 01/24/2013 DATE WORK BEGAN
DATE AWARDED 02/06/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/12/2013 DATE ACCEPTED
CENTENNIAL CO 80111 303-688-6611 DATE NOTICE TO PROCEED 03/04/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  39.197,45429  PARTICIPATING $  37,596,486.57 1,133,658.21
AWARD PROJECT AMT:  $ 37,574,31554  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 95.9295 TOTAL EARNINGS 37,596,486.57 1,133,658.21
FUNDS AVAILABLE: $  1,600,967.72  STOCKPILED MATERIALS 21,931.85 -125,965.12
GROSS EARNINGS 37,618,418.42 1,007,693.09
TOTAL CLAIMS: $ 0.00 RETAINAGE -563,614.73 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 37,054,803.69 1,007,693.09
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 37,054,803.69 1,007,693.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,007,693.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 202-00001
0007  202-00008
0010 202-00010
0015 202-00019
0020 202-00020
0025 202-00023
0030 202-00026
0035 202-00035
0040 202-00037
0045 202-00202
0050 202-00203

C15402
15402-BID
IM 0761-191
ITEM
DESCRIPTION
ROADWAY

Removal of Structure

Tree Trimming MCR SCO 19

Removal of Tree

Removal of Inlet

*Removal of Concrete Box Culvert

Removal of Embankment Protector Type 3

Removal of Slope and Ditch Paving

Removal of Pipe

Removal of End Section

Removal of Gutter

Removal of Curb and Gutter

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

7.000 7.000

EACH 0.000
2,500.00000 7.000
40.000 39.000

HOUR 1.000
185.00000 40.000

102.000 102.000

EACH 0.000
114.20000 102.000

5.000 5.000

EACH 0.000
460.00000 5.000

1.000 1.000

EACH 0.000
43,000.00000 1.000
10.000 10.000
EACH 0.000
250.00000 10.000

761.400 761.400
SY 0.000
14.05000 761.400

3,624.000 2,952.000

LF 389.000

15.50000 3,341.000

65.000 59.000
EACH 5.000
220.00000 64.000

47.000 47.000
LF 0.000
16.95000 47.000

1,394.000 1,394.000
LF 0.000

5.45000 1,394.000

Page 2
ESTIMATE RUN 12/12/2014

13:53:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
17,500.00
185.00
7,400.00
0.00
11,648.40
0.00
2,300.00
0.00
43,000.00
0.00
2,500.00
0.00
10,697.67
6,029.50
51,785.50
1,100.00
14,080.00
0.00
796.65
0.00
7,597.30



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-00210 Removal of Concrete Pavement 107,996.500 107,996.500
SY 0.000 0.00
0.80000 107,996.500 86,397.20
0060 202-00220 *Removal of Asphalt Mat 136,284.900 133,316.300
SY 2,968.600 2,226.45
0.75000 136,284.900 102,213.68
0065 202-00250 *Removal of Pavement Marking 10,000.000 9,865.000
SF 0.000 0.00
1.35000 9,865.000 13,317.75
0070 202-00500 Removal of Portions of Present Structure 1.000 0.670
EACH 0.000 0.00
19,650.00000 0.670 13,165.50
0075 202-00700 *Removal of Light Standard 6.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00
0080 202-00810 *Removal of Ground Sign 137.000 137.000
EACH 0.000 0.00
45.00000 137.000 6,165.00
0085 202-00821 *Removal of Sign Panel 3.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0090 202-01000 *Removal of Fence 6,675.000 5,602.000
LF 0.000 0.00
0.80000 5,602.000 4,481.60
0095 202-01030 *Removal of Road Closure Gate 6.000 6.000
EACH 0.000 0.00
500.00000 6.000 3,000.00
0100 202-01130 *Removal of Guardrail Type 3 14,258.000 14,258.000
LF 0.000 0.00
1.25000 14,258.000 17,822.50
0105 202-01140 Removal of Guardrail Type 4 145.000 145.000
LF 0.000 0.00
20.00000 145.000 2,900.00



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 202-01300 *Removal of End Anchorage 42.000 42.000
EACH 0.000 0.00
200.00000 42.000 8,400.00
0115 202-05150 *Sandblasting 68,900.000 50,467.000
SF 11,398.000 5,129.10
0.45000 61,865.000 27,839.25
0118 203-00000 Uncl Excav MCR LINE 1 sco3 7,510.000 7,172.000
cY 338.000 2,913.56
8.62000 7,510.000 64,736.20
0120 203-00060 *Embankment Material (Complete In Place) 489,427.000 487,326.000
cY 2,030.000 13,296.50
6.55000 489,356.000 3,205,281.80
0125 203-01100 Proof Rolling 53.000 51.000
HOUR 2.000 210.00
105.00000 53.000 5,565.00
0130 203-01500 Blading 140.000 128.500
HOUR 2.000 190.00
95.00000 130.500 12,397.50
0135 203-01550 Dozing 55.000 51.000
HOUR 0.000 0.00
90.00000 51.000 4,590.00
0140 203-01597 *Potholing 120.000 110.000
HOUR 4.000 840.00
210.00000 114.000 23,940.00
0145 203-01620 Sweeping 800.000 786.500
HOUR 0.000 0.00
75.00000 786.500 58,987.50
0150 206-00100 *Structure Backfill (Class 1) 1,977.000 412.700
cY 589.300 5,598.35
9.50000 1,002.000 9,519.00
0155 206-00510 Filter Material (Class A) 2,046.000 913.900
cY 879.700 52,342.15
59.50000 1,793.600 106,719.20



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 206-00530 Filter Material (Class C) 301.500 301.500
CY 0.000 0.00
40.50000 301.500 12,210.75
0165 208-00002 Erosion Log (12 Inch) 5,280.000 4,904.000
LF 80.000 208.00
2.60000 4,984.000 12,958.40
0170 208-00003 Erosion Log (18 Inch) 0.000 0.000
LF 0.000 0.00
4.15000 0.000 0.00
0175 208-00020 Silt Fence 1,647.000 1,647.000
LF 0.000 0.00
0.80000 1,647.000 1,317.60
0180 208-00034 Gravel Bag 1,210.000 1,059.000
LF 0.000 0.00
6.25000 1,059.000 6,618.75
0185 208-00045 Concrete Washout Structure 13.000 13.000
EACH 0.000 0.00
750.00000 13.000 9,750.00
0190 208-00070 Vehicle Tracking Pad 3.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 530.000 481.000
HOUR 0.000 0.00
44.35000 481.000 21,332.35
0200 208-00105 Removal and Disposal of Sediment (Equipment) 666.000 614.000
HOUR 0.000 0.00
73.95000 614.000 45,405.30
0205 208-00107 Removal of Trash 100.000 96.500
HOUR 0.000 0.00
51.00000 96.500 4,921.50
0210 208-00205 Erosion Control Supervisor 1,115.000 1,082.000
HOUR 9.000 383.85
42.65000 1,091.000 46,531.15



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 208-00206 Erosion Control Supervisor 15.000 15.000
DAY 0.000 0.00
170.65000 15.000 2,559.75
0218 210-00011 Res Mailbox Str (Ty 1) MCR SCO 21 6.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0220 210-00015 Reset End Section sco5 10.000 10.000
EACH 0.000 0.00
675.00000 10.000 6,750.00
0225 210-00070 Reset Barricade 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0230 210-00750 *Reset Light Standard 33.000 24.000
EACH 0.000 0.00
500.00000 24.000 12,000.00
0235 210-00810 *Reset Ground Sign 20.000 4.000
EACH 0.000 0.00
175.00000 4.000 700.00
0240 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0245 210-00825 *Reset Flashing Beacon 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0250 210-01011 Reset Gate DELETED BY MCR sco19 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0251 210-01011 Res Gate (Special) MCR SCO 19 1.000 1.000
EACH 0.000 0.00
9,092.63000 1.000 9,092.63
0252 210-02018 Relay Pipe (18 In) MCR sc028 121.000 121.000
LF 0.000 0.00
27.50000 121.000 3,327.50



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 210-04015 Modify Manhole 7.000 7.000
EACH 0.000 0.00
1,800.00000 7.000 12,600.00
0260 210-04020 *Modify Inlet 4.000 0.000
EACH 0.000 0.00
1,475.00000 0.000 0.00
0261 210-04000 Adj Structure MCR SCO 21 1.000 1.000
EACH 0.000 0.00
4,850.00000 1.000 4,850.00
0265 212-00006 *Seeding (Native) 178.000 130.400
ACRE 14.330 6,886.28
480.55000 144.730 69,550.00
0270 212-00028 *Seeding (Wetlands) 0.100 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0275 212-00047 *Soil Preparation (Special) 153.000 125.060
ACRE 14.330 11,258.36
785.65000 139.390 109,511.75
0280 213-00004 *Mulching (Weed Free Straw) 219.000 137.620
ACRE 13.230 5,332.35
403.05000 150.850 60,800.09
0285 213-00012 *Spray-on Mulch Blanket 3.000 0.000
ACRE 0.000 0.00
3,149.90000 0.000 0.00
0290 213-00061 *Mulch Tackifier 43,738.000 27,750.000
LB 2,650.000 4,107.50
1.55000 30,400.000 47,120.00
0295 213-00100 *Soil Binder 50.000 37.580
ACRE 0.000 0.00
653.15000 37.580 24,545.38
0300 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 37,108.000 31,792.000
Class
53 5,316.000 8,239.80
1.55000 37,108.000 57,517.40
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PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 216-00303 *Turf Reinforcement Mat (Class 3) 2,188.000 0.000
SY 0.000 0.00
5.55000 0.000 0.00
0310 217-00000 Herbicide Treatment 0.000 0.000
SY 0.000 0.00
0.07000 0.000 0.00
0313 304-03005 ABC (CL 3) MCR sco7 1,386.000 1,386.000
CcY 0.000 0.00
19.90000 1,386.000 27,581.40
0315 304-06007 Aggregate Base Course (Class 6) 48,739.500 47,840.500
cY 899.000 17,890.10
19.90000 48,739.500 969,916.05
0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROWABC CL6 0.000
CcY 0.000 0.00
9.19000 0.000 0.00
0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROWABC CL6 0.000
CY 0.000 0.00
9.19000 0.000 0.00
0315 MATERIAL ALLOWANCE 3 CRUSHER STOCKPILES ON ROWABC CL6 0.000
CY 0.000 0.00
9.19000 0.000 0.00
0316 900-00006 Added Item (Dollar)/ PRICE REDUC ABC CL 6 -10,326.020 -10,326.020
DOL 0.000 0.00
1.00000 -10,326.020 -10,326.02
0319  304-06008 ABC (CL 6) (Spec) (SPECIAL) MCR sco27 3,565.000 1,984.000
CY 1,581.000 70,196.40
44.40000 3,565.000 158,286.00
0320 304-07005 Aggregate Base Course (Class 7) DELETED BY MCR sc027 0.000 0.000
CcY 0.000 0.00
44.40000 0.000 0.00
0325 310-00608 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 29,974.300 29,974.300
0-8"
¢ ) SY 0.000 0.00
2.50000 29,974.300 74,935.75
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PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,300.000 1,194.640
TON 56.910 6,886.11
121.00000 1,251.550 151,437.55
0333 403-34741 HMA (Gr SX) (75) (PG 64-22) CMO scol4, CMO sco3 1 12,615.800 10,189.220
TON 2,426.580 175,199.08
72.20000 12,615.800 910,860.76
0335 403-33741 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000 0.000
TON 0.000 0.00
72.20000 0.000 0.00
0340  412-00000 Furnish Concrete Pavement 2,456.000 2,456.000
CcY 0.000 0.00
10.00000 2,456.000 24,560.00
0345 412-00600 Concrete Pavement (6 Inch) 37.000 37.000
SY 0.000 0.00
43.65000 37.000 1,615.05
0350 412-00800 Concrete Pavement (8 Inch) 316.500 0.000
53 316.500 17,629.05
55.70000 316.500 17,629.05
0355 412-01000 *Concrete Pavement (10 Inch) CMO sco31 141,681.100 141,157.800
3% 523.300 17,478.22
33.40000 141,681.100 4,732,148.74
0355 MATERIAL ALLOWANCE 10" PCCP SILICONE SEALANT 0.000
SY 0.000 0.00
0.23000 0.000 0.00
0355 MATERIAL ALLOWANCE FINE AGGR STOCKPILE DESIGN MIX 0.000
2013226
SY 0.000 0.00
2.24000 0.000 0.00
0355 MATERIAL ALLOWANCE FINE AGGR STOCKPILE DESIGN MIX 0.000
2013226
SY 0.000 0.00
2.24000 0.000 0.00
0355 MATERIAL ALLOWANCE COARSE AGGR #4 DESIGN MIX 2013226 0.000
SY 0.000 0.00

2.07000 0.000 0.00



CONTID:
PCN:
PROJECT:

C15402
15402-BID
IM 0761-191

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

ESTIMATE RUN

Page 10

REF ITEM
NO. NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

AMOUNT

THIS CUMULATIVE

PERIOD

AMOUNT

CAT NO0200

0355

0355

0360 412-01200

0360

0360

0360

0360

0360

0360

0360

0360

ROADWAY

MATERIAL ALLOWANCE COARSE AGGR #4 DESIGN MIX 2013226

MATERIAL ALLOWANCE #67 cOARSE AGGR MIX DESIGN 2 013226

*Concrete Pavement (12 Inch)

MATERIAL ALLOWANCE Dowel Baskets

MATERIAL ALLOWANCE FINE AGGREGATE AT PLANT SITE

MATERIAL ALLOWANCE COARSE AGGREGATE AT PLANT SIE

MATERIAL ALLOWANCE 12" PCCP SILICONE SEALANT

MATERIAL ALLOWANCE 12" PCCP ROCK STOCKPILE

MATERIAL ALLOWANCE #67 COARSE AGGR MIX DESIGN 2013226

MATERIAL ALLOWANCE #4 COARSE AGGR AGGR INDSTY

MATERIAL ALLOWANCE #4 COARSE AGGR AGGR INDSTY

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

2.07000

4.04000

170,151.800

37.30000

1.00000

2.24000

6.11000

0.23000

6.11000

4.04000

2.07000

2.07000

0.000
0.000
0.000

0.000
0.000
0.000

170,151.800
0.000
170,151.800

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.00

0.00

0.00

0.00

0.00

6,346,662.14

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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ESTIMATE RUN

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

QUANTITY/

CURRENT PREV QTY/
QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200

0360

0360

0360

0360

0360

0360

0360

0360

0360

0360

0365

420-00113

ROADWAY

MATERIAL ALLOWANCE FINE AGGR PIT RUN

MATERIAL ALLOWANCE FINE AGGR PIT RUN

MATERIAL ALLOWANCE FINE AGGR PIT RUN

MATERIAL ALLOWANCE FINE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

MATERIAL ALLOWANCE #67 COARSE AGGR PIT RUN

Geotextile (Drainage) (Class 2)

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

0.000
0.000

2.24000 0.000

0.000
0.000

2.24000 0.000

0.000
0.000

2.24000 0.000

0.000
0.000

2.24000 0.000

0.000
0.000

4.04000 0.000

0.000
0.000

4.04000 0.000

0.000
0.000

4.04000 0.000

0.000
0.000

4.04000 0.000

0.000
0.000

4.04000 0.000

0.000
0.000

4.04000 0.000

740.000 219.000
146.000

2.60000 365.000

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

379.60
949.00
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PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 420-00114 Geotextile (Drainage) (Class 3) 11,000.000 5,483.700
SY 5,278.000 12,139.40
2.30000 10,761.700 24,751.91
0370 MATERIAL ALLOWANCE GEOTEXTILE (DRAIN) MIRAFI 16 ON 0.000
SY 0.000 0.00
0.74100 0.000 0.00
0375 503-00042 *Drilled Caisson (42 Inch) 38.000 38.000
LF 0.000 0.00
275.00000 38.000 10,450.00
0380 506-00212 Riprap (12 Inch) 216.000 63.000
cY 22.000 1,760.00
80.00000 85.000 6,800.00
0385 506-00218 Riprap (18 Inch) 10,761.900 5,483.700
cY 5,278.200 422,256.00
80.00000 10,761.900 860,952.00
0385 MATERIAL ALLOWANCE 18" RIPRAP FOR BADGER CRK DRAINAGE 1,511.200
CY -1,511.200 -92,455.22
61.18000 0.000 0.00
0390 507-00000 *Concrete Slope and Ditch Paving 159.000 39.800
CcY 0.000 0.00
425.00000 39.800 16,915.00
0395 507-00550 *Concrete Lined Ditch 246.000 194.000
LF 0.000 0.00
325.00000 194.000 63,050.00
0400 601-03000 *Concrete Class D 51.000 35.930
CY 0.000 0.00
540.00000 35.930 19,402.20
0405  602-00020 *Reinforcing Steel (Epoxy Coated) 2,805.000 479.000
LB 0.000 0.00
0.86000 479.000 411.94
0410 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 321.000 251.000
LF 64.000 5,952.00
93.00000 315.000 29,295.00
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PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000 0.000
sco5
LF 0.000 0.00
205.00000 0.000 0.00
0420 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 200.000 200.000
LF 0.000 0.00
190.00000 200.000 38,000.00
0425 603-01425 42 Inch Reinforced Concrete Pipe (Complete In P lace) 301.000 301.000
sco5
LF 0.000 0.00
92.00000 301.000 27,692.00
0426  603-02365 45x29 In RCP (CIP) MCR sco5 48.000 48.000
LF 0.000 0.00
155.00000 48.000 7,440.00
0430 603-05024 24 Inch Reinforced Concrete End Section 9.000 5.000
EACH 4.000 4,060.00
1,015.00000 9.000 9,135.00
0431  603-05030 30 In RCES sco0013 0.000 0.000
EACH 0.000 0.00
1,335.00000 0.000 0.00
0432  603-05136 45x29 In RCES MCR sco5 3.000 3.000
EACH 0.000 0.00
2,250.00000 3.000 6,750.00
0435 603-05036 36 Inch Reinforced Concrete End Section 5.000 5.000
EACH 0.000 0.00
1,450.00000 5.000 7,250.00
0436  603-05042 42 In RCES sco013 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0440  604-00305 *Inlet Type C (5 Foot) 10.000 3.000
EACH 0.000 0.00
3,325.00000 3.000 9,975.00
0445  604-00505 *Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,625.00000 1.000 4,625.00
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0450 604-19110 *Inlet Type R L 5 (10 Foot) 3.000 3.000
EACH 0.000 0.00
3,540.00000 3.000 10,620.00
0455  604-30010 Manhole Slab Base (10 Foot) 11.000 11.000
EACH 0.000 0.00
3,035.00000 11.000 33,385.00
0455 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
1,457.50000 0.000 0.00
0455 MATERIAL ALLOWANCE OLDCASTLE PRECAST 0.000
EACH 0.000 0.00
1,457.50000 0.000 0.00
0460 604-30020 Manhole Slab Base (20 Foot) 2.000 2.000
EACH 0.000 0.00
5,275.00000 2.000 10,550.00
0460 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
1,367.36000 0.000 0.00
0465 604-31015 Manhole Box Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
15,050.00000 3.000 45,150.00
0465 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
3,014.68000 0.000 0.00
0470 604-31020 Manhole Box Base (20 Foot) 2.000 2.000
EACH 0.000 0.00
16,550.00000 2.000 33,100.00
0470 MATERIAL ALLOWANCE MANHOLE PARTS 0.000
EACH 0.000 0.00
3,426.66000 0.000 0.00
0475 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 10,496.000 10,495.500
LF 0.000 0.00
24.55000 10,495.500 257,664.53
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0480 606-01340 *End Anchorage Type 3D 9.000 9.000
EACH 0.000 0.00
750.00000 9.000 6,750.00
0485 606-01370 *Transition Type 3G 26.000 26.000
EACH 0.000 0.00
1,450.00000 26.000 37,700.00
0490 606-01380 *Transition Type 3H 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0495  606-02003 *End Anchorage (Nonflared) 14.000 14.000
EACH 0.000 0.00
2,100.00000 14.000 29,400.00
0500 606-02005 *End Anchorage (Flared) 14.000 14.000
EACH 0.000 0.00
1,800.00000 14.000 25,200.00
0505 607-00005 *End Post 14.000 6.000
EACH 0.000 0.00
175.00000 6.000 1,050.00
0510 607-00010 *Corner and Line Brace Post 18.000 13.000
EACH 0.000 0.00
195.00000 13.000 2,535.00
0515 607-01000 *Fence Barbed Wire with Metal Posts 7,689.000 4,035.000
LF 0.000 0.00
1.85000 4,035.000 7,464.75
0516 607-11200 Fence CW MP MCR SCO 19 1,040.000 1,040.000
LF 0.000 0.00
5.35000 1,040.000 5,564.00
0520 607-11525 *Fence (Plastic) 541.000 541.000
LF 0.000 0.00
1.80000 541.000 973.80
0525 607-52905 *End Post (Chain Link) 0.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0530 607-52910 *Corner and Line Brace Post (Chain Link) 0.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0535 607-53172 *Fence Chain Link (72 Inch) 0.000 0.000
LF 0.000 0.00
19.25000 0.000 0.00
0540 607-60620 *Road Closure Gate 3.000 2.500
EACH 0.500 2,000.00
4,000.00000 3.000 12,000.00
0545  608-00006 *Concrete Sidewalk (6 Inch) 1,116.000 595.000
5% 521.000 28,134.00
54.00000 1,116.000 60,264.00
0550 608-00010 *Concrete Curb Ramp 63.000 42.000
Sy 21.000 2,310.00
110.00000 63.000 6,930.00
0555  609-21020 *Curb and Gutter Type 2 (Section 1I-B) 3,473.000 3,473.000
LF 0.000 0.00
15.00000 3,473.000 52,095.00
0559  609-24004 Gutter Ty 2 (4 Ft) MCR SCO 19 0.000 0.000
LF 0.000 0.00
28.75000 0.000 0.00
0560 609-24010 *Gutter Type 2 (10 Foot) DELETED BY MCR scol9 0.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0565 609-60011 *Curb Type 6 (Section M) 12,800.000 9,502.000
LF 0.000 0.00
3.80000 9,502.000 36,107.60
0566 610-00055 Median Cover Matl (Stone) MCR sco25 5,400.000 3,600.000
SF 0.000 0.00
2.70000 3,600.000 9,720.00
0567 612-00001 Delin (Ty I) MCR SCO 19 24.000 24.000
EACH 0.000 0.00
24.25000 24.000 582.00
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0569 612-00003 Delin (Ty IlI) MCR SCO 19 79.000 2.000
EACH 0.000 0.00
26.00000 2.000 52.00
0570 612-00101 *Delineator (Drivable Concrete Installation) (T ype ) 396.000 237.000
EACH 0.000 0.00
74.00000 237.000 17,538.00
0575 612-00102 *Delineator (Drivable Concrete Installation) (T ype 1) 216.000 167.000
EACH 0.000 0.00
75.00000 167.000 12,525.00
0580 612-00103 *Delineator (Drivable Concrete Installation) (T ype 1) 156.000 89.000
EACH 0.000 0.00
77.00000 89.000 6,853.00
0584  613-00201 2 In Elec Cond (Jacked) MCR LINE 2 sco3 553.000 553.000
LF 0.000 0.00
12.37000 553.000 6,840.61
0585 613-01200 *2 Inch Electrical Conduit (Plastic) 17,474.000 9,768.000
LF 3,874.000 25,181.00
6.50000 13,642.000 88,673.00
0590 613-01300 *3 Inch Electrical Conduit (Plastic) 2,419.000 2,419.000
LF 0.000 0.00
8.00000 2,419.000 19,352.00
0594  613-05000 Dir Burial Cable MCR LINE 3 sco3 4,200.000 3,987.500
LF 0.000 0.00
6.75000 3,987.500 26,915.63
0595  613-10000 *Wiring 1.000 0.440
LS 0.000 0.00
98,000.00000 0.440 43,120.00
0600 613-32300 *Light Standard Steel (30 Foot) 3.000 3.000
EACH 0.000 0.00
2,950.00000 3.000 8,850.00
0600 MATERIAL ALLOWANCE LIGHT STD STEEL (30 FT) 0.000
EACH 0.000 0.00
2,072.65000 0.000 0.00
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0600 MATERIAL ALLOWANCE LIGHT STD STEEL (30 FT) 0.000
EACH 0.000 0.00
1,965.81000 0.000 0.00

0605 613-32400 *Light Standard Steel (40 Foot) 29.000 24.000
EACH 0.000 0.00
2,300.00000 24.000 55,200.00

0605 MATERIAL ALLOWANCE LIGHT STD STEEL (40 FT) 5.000
EACH 0.000 0.00
1,132.48000 5.000 5,662.40

0610 613-40010 *Light Standard Foundation 59.000 51.000
EACH 0.000 0.00
700.00000 51.000 35,700.00

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00
414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00
414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00
414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE FOUNDATIONS 0.000
EACH 0.000 0.00
414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000
EACH 0.000 0.00
414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000
EACH 0.000 0.00
414.00000 0.000 0.00

0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 0.000
EACH 0.000 0.00
414.00000 0.000 0.00
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0610 MATERIAL ALLOWANCE LIGHT STD FOUNDATION 8.000
EACH 0.000 0.00
414.00000 8.000 3,312.00
0615 613-50100 *Lighting Control Center 4.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0620 613-50410 *Light Standard (Temporary) 12.000 12.000
EACH 0.000 0.00
1,000.00000 12.000 12,000.00
0625 613-70400 *Luminaire High Pressure Sodium (400 Watt) 35.000 35.000
EACH 0.000 0.00
300.00000 35.000 10,500.00
0625 MATERIAL ALLOWANCE LUMINAIRE HPS 400 WATT PLUS PHIL 0.000
LAMP
EACH 0.000 0.00
165.60000 0.000 0.00
0630 614-00011 *Sign Panel (Class I) 840.000 165.100
SF 53.600 964.80
18.00000 218.700 3,936.60
0635 614-00012 *Sign Panel (Class II) 1,214.000 945.000
SF 52.500 997.50
19.00000 997.500 18,952.50
0640 614-00013 *Sign Panel (Class IlI) 2,500.000 230.000
SF 0.000 0.00
21.00000 230.000 4,830.00
0645 614-00612 *Steel Sign Post (W 6x12) 32.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0650 614-00615 *Steel Sign Post (W 6x15) 224.000 40.000
LF 0.000 0.00
68.00000 40.000 2,720.00
0655 614-00818 *Steel Sign Post (W 8x18) 310.000 81.000
LF 0.000 0.00

75.00000 81.000 6,075.00
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0660 614-00821 *Steel Sign Post (W 8x21) 130.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0665 614-01226 *Steel Sign Post (W 12x26) 48.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0670 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) 473.000 90.000
LF 28.000 616.00
22.00000 118.000 2,596.00
0675 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 1,281.000 765.000
Slipbase
LF 61.000 2,562.00
42.00000 826.000 34,692.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 88.000 44.000
Slipbase)
LF 22.000 1,056.00
48.00000 66.000 3,168.00
0685 614-03001 *Concrete Footing (Type 1) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0690 614-03002 *Concrete Footing (Type 2) 12.000 8.000
EACH 0.000 0.00
1,200.00000 8.000 9,600.00
0695 614-03003 *Concrete Footing (Type 3) 18.000 18.000
EACH 0.000 0.00
1,500.00000 18.000 27,000.00
0700 614-03004 *Concrete Footing (Type 4) 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0705 614-03007 *Concrete Footing (Type 7) 2.000 2.000
EACH 0.000 0.00
2,700.00000 2.000 5,400.00
0710 614-31800 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 2.000 2.000
EACH 0.000 0.00
39,500.00000 2.000 79,000.00
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0715 615-00030 Embankment Protector Type 3 32.000 28.000
EACH 4.000 3,540.00
885.00000 32.000 28,320.00
0720 621-00450 *Detour Pavement CMO17 37,774.660 37,774.660
SY 0.000 0.00
29.85000 37,774.660 1,127,573.60
0725 624-20016 15 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 2,934.000 2,353.000
LF 581.000 20,916.00
36.00000 2,934.000 105,624.00
0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000
LF 0.000 0.00
8.95800 0.000 0.00
0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000
LF 0.000 0.00
8.95800 0.000 0.00
0725 MATERIAL ALLOWANCE 15" DRAINAGE PIPE 0.000
LF 0.000 0.00
8.95800 0.000 0.00
0730 624-27019 18 Inch Drainage Pipe (Class 7) (Complete In Pl ace) 1,081.000 831.000
LF 167.000 8,266.50
49.50000 998.000 49,401.00
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 43.000
LF -43.000 -451.93
10.51000 0.000 0.00
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 0.000
LF 0.000 0.00
10.51000 0.000 0.00
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 150.000
LF -150.000 -1,576.50
10.51000 0.000 0.00
0730 MATERIAL ALLOWANCE 18" DRAINAGE PIPE 149.000
LF -149.000 -1,565.99
10.51000 0.000 0.00
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0735 624-27025 24 Inch Drainage Pipe (Class 7) (Complete In PI ace) 3,094.000 3,080.000
LF 14.000 721.00
51.50000 3,094.000 159,341.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0735 MATERIAL ALLOWANCE 24" DRAINAGE PIPE 0.000
LF 0.000 0.00
15.53000 0.000 0.00
0740 624-27031 30 Inch Drainage Pipe (Class 7) (Complete In PI ace) 101.000 101.000
LF 0.000 0.00
70.00000 101.000 7,070.00
0745 624-27037 36 Inch Drainage Pipe (Class 7) (Complete In PI ace) 1,049.000 1,049.000
LF 0.000 0.00
91.50000 1,049.000 95,983.50
0745 MATERIAL ALLOWANCE 36" DRAINAGE PIPE 0.000
LF 0.000 0.00
29.46000 0.000 0.00
0750 624-27049 48 Inch Drainage Pipe (Class 7) (Complete In PI ace) 1,749.000 1,749.000
LF 0.000 0.00
102.00000 1,749.000 178,398.00
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0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000
LF 0.000 0.00
52.16000 0.000 0.00
0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 0.000
LF 0.000 0.00
52.16000 0.000 0.00
0750 MATERIAL ALLOWANCE 48" DRAINAGE PIPE 313.000
LF -313.000 -16,326.08
52.16000 0.000 0.00
0751 700-70034 F/A F/A RESTOCK 48" DRAINAGE PIPE (CL 7) MCR sc 030 4,081.520 0.000
FA 4,081.520 4,081.52
1.00000 4,081.520 4,081.52
0755 624-47019 18 Inch Equivalent Drainage Pipe Elliptical (CI ass 7) 234.000 234.000
LF 0.000 0.00
85.00000 234.000 19,890.00
0760 624-47025 24 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 132.000 132.000
LF 0.000 0.00
90.00000 132.000 11,880.00
0765 624-47037 36 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 319.000 280.000
LF 39.000 4,212.00
108.00000 319.000 34,452.00
0770  624-47043 42 Inch Equivalent Drainage Pipe Elliptical (Cl ass 7) 240.000 240.000
LF 0.000 0.00
125.00000 240.000 30,000.00
0775  625-00000 *Construction Surveying 1.000 0.950
LS 0.010 1,433.85
143,385.00000 0.960 137,649.60
0776  625-00001 Const Surveying (Hour) MCR LINE 4 sco3 25.000 21.500
HOUR 0.000 0.00
135.00000 21.500 2,902.50
0780 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
2,765,000.00000 1.000 2,765,000.00
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0780 MATERIAL ALLOWANCE MOBILIZATION RELEASE 0.000
LS 0.000 0.00
1,106,000.00000 0.000 0.00
0781  900-00006 Added Item (Dollar)) MOB RELEASE 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0785 626-01000 *Public Information Services 1.000 0.900
LS 0.000 0.00
56,514.00000 0.900 50,862.60
0786  900-00010 Added Item (Hour)/ Public Info Services (Hourly ) MCR 81.250 72.750
sco5
HOUR 8.500 552.50
65.00000 81.250 5,281.25
0790 627-00005 *Epoxy Pavement Marking 624.000 387.000
GAL 237.000 14,931.00
63.00000 624.000 39,312.00
0795 627-00011 *Pavement Marking Paint (Waterborne) 1,644.000 1,644.000
GAL 0.000 0.00
26.00000 1,644.000 42,744.00
0800 627-02010 *Preformed Plastic Pavement Marking (Type II) Inlaid) 9,102.000 3,957.000
SF 4,056.000 43,602.00
10.75000 8,013.000 86,139.75
0805 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 451.000 389.000
SF 62.000 992.00
16.00000 451.000 7,216.00
0810 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 464.000 266.000
Line
) SF 198.000 2,376.00
12.00000 464.000 5,568.00
0815 629-01031 *Survey Monument (Type 3A) 6.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0820  630-00000 *Flagging 21,000.000 18,907.500
HOUR 282.500 4,943.75
17.50000 19,190.000 335,825.00
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0825  630-00007 *Traffic Control Inspection 128.000 101.000
DAY 11.000 825.00
75.00000 112.000 8,400.00
0830 630-00012 *Traffic Control Management 540.000 499.000
DAY 24.000 25,800.00
1,075.00000 523.000 562,225.00
0835 630-00015 *Uniformed Traffic Control Coordination 10.000 4.000
HOUR 0.000 0.00
80.00000 4.000 320.00
0840  630-00040 *Traffic Incident Management Plan Development 1.000 0.900
LS 0.000 0.00
2,500.00000 0.900 2,250.00
0845  630-00041 *Traffic Incident Management Plan Implementatio 14.020 12.618
MON 0.000 0.00
400.00000 12.618 5,047.20
0850 630-80001 *Flashing Beacon (Portable) 12.000 10.800
EACH 0.000 0.00
500.00000 10.800 5,400.00
0855 630-80336 *Barricade (Type 3 M-B) (Temporary) 37.000 33.300
EACH 0.000 0.00
175.00000 33.300 5,827.50
0860 630-80341 *Construction Traffic Sign (Panel Size A) 342.000 307.800
EACH 0.000 0.00
50.00000 307.800 15,390.00
0865 630-80342 *Construction Traffic Sign (Panel Size B) 234.000 210.600
EACH 0.000 0.00
70.00000 210.600 14,742.00
0870 630-80343 *Construction Traffic Sign (Panel Size C) 86.000 77.400
EACH 0.000 0.00
75.00000 77.400 5,805.00
0875 630-80344 *Construction Traffic Sign (Special) 1,905.000 1,714.500
SF 0.000 0.00
11.00000 1,714.500 18,859.50
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0876 630-80344 Const Traf Sign (Spec) TIMP MCR sco7 455.600 410.040
SF 0.000 0.00
22.20000 410.040 9,102.89
0880 630-80355 *Portable Message Sign Panel 7.000 6.300
EACH 0.000 0.00
4,500.00000 6.300 28,350.00
0885 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 2.700
Type
ype) EACH 0.000 0.00
1,200.00000 2.700 3,240.00
0890 630-80359 *Portable Message Sign Panel 150.000 38.000
DAY 0.000 0.00
100.00000 38.000 3,800.00
0895  630-80360 *Drum Channelizing Device 508.000 457.200
EACH 0.000 0.00
30.00000 457.200 13,716.00
0900 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 50.000 45.000
EACH 0.000 0.00
120.00000 45.000 5,400.00
0905 630-80367 *Portable Traffic Speed Monitor 4.000 3.600
EACH 0.000 0.00
4,000.00000 3.600 14,400.00
0910 630-80370 Concrete Barrier (Temporary) 8,592.000 7,732.800
LF 0.000 0.00
30.80000 7,732.800 238,170.24
0915 630-80380 *Traffic Cone 500.000 450.000
EACH 0.000 0.00
7.00000 450.000 3,150.00
0920 630-80391 *Channelizing Device (Fixed) 600.000 540.000
EACH 0.000 0.00
40.00000 540.000 21,600.00
0925 630-80401 *Delineator (Type I) (Temporary) 300.000 224.100
EACH 0.000 0.00
5.00000 224.100 1,120.50
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CAT NO0200 ROADWAY
0930 630-85010 *Impact Attenuator (Temporary) 7.000 6.300
EACH 0.000 0.00
18,500.00000 6.300 116,550.00
0935 630-85041 *Mobile Attenuator 172.000 144.000
DAY 28.000 16,800.00
600.00000 172.000 103,200.00
0940 700-70010 F/A Minor Contract Revisions 270,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955  700-70019 F/A Asphalt Cement Cost Adjustment 70,000.000 62,529.160
FA 3,283.470 3,283.47
1.00000 65,812.630 65,812.63
0960 700-70020 F/A On-The-Job Trainee sco2 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0961 700-70021 F/A On-The-Job Trainee sco2 7,680.000 7,680.000
HOUR 0.000 0.00
2.00000 7,680.000 15,360.00
0965 700-70025 F/A Quality Incentive Payment 400,000.000 182,075.920
FA 0.000 0.00
1.00000 182,075.920 182,075.92
0970 700-70190 F/A Electric Service 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975  700-70230 F/A Communication Lines Long Distance 10,000.000 4,936.070
FA 0.000 0.00
1.00000 4,936.070 4,936.07
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CAT NO0200 ROADWAY
0980  700-70380 F/A Erosion Control 10,000.000 440.000
FA 0.000 0.00
1.00000 440.000 440.00
0985 700-70594 F/A DRB Standing Committee 15,000.000 14,393.770
FA 0.000 0.00
1.00000 14,393.770 14,393.77
0986  900-00007 Added Item (Each)/ CORING BLOCK WALL MCR sco33 0.000 0.000
EACH 0.000 0.00
239.55000 0.000 0.00

CAT NOO0300 STR C-22-BD

0995  206-00000 Structure Excavation

1000 206-00100

*Structure Backfill (Class 1)

1005 206-00200

Structure Backfill (Class 2)

*Mechanical Reinforcement of Soil

1010 206-00360

1015 403-34871

*Hot Mix Asphalt (Grading SX) (100) (PG 76-28)

1020 502-08500

*Steel Pipe Piling (12-3/4 X 0.500 Inch)

1020 MATERIAL ALLOWANCE Steel Pipe Piling

CAT0200 CURRENT AMT $ 28,429,236.70

1,654.000 1,654.000

CY 0.000
4.15000 1,654.000
1,376.000 1,376.000

CcY 0.000
9.50000 1,376.000

180.000 180.000

(24 0.000

20.00000 180.000
1,040.000 1,040.000

CY 0.000
15.10000 1,040.000

161.690 161.690

TON 0.000

96.00000 161.690
1,641.400 1,641.400

LF 0.000
58.00000 1,641.400

0.000

NCU 0.000

58.53000 0.000

987,024.88 $ 27,162,033.98

0.00
6,864.10

0.00
13,072.00

0.00
3,600.00

0.00
15,704.00

0.00
15,522.24

0.00
95,201.20

0.00

0.00
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CAT NOO0300 STR C-22-BD
1022  900-00012 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT 121.000 121.000
sco6
LF 0.000 0.00
46.40000 121.000 5,614.40
1025 515-00120 *Waterproofing (Membrane) 930.000 930.000
SY 0.000 0.00
11.70000 930.000 10,881.00
1030 518-01004 *Bridge Expansion Device (0-4 Inch) 92.000 92.000
LF 0.000 0.00
225.00000 92.000 20,700.00
1030 MATERIAL ALLOWANCE C-22-BD EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1035 601-03040 *Concrete Class D (Bridge) 473.600 473.600
cYy 0.000 0.00
465.00000 473.600 220,224.00
1040  602-00020 *Reinforcing Steel (Epoxy Coated) 90,890.000 90,890.000
LB 0.000 0.00
0.86000 90,890.000 78,165.40
1045  604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1045 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000
EACH 0.000 0.00
2,059.20000 0.000 0.00
1050 606-11030 *Bridge Rail Type 10M 374.000 374.000
LF 0.000 0.00
108.00000 374.000 40,392.00
1055 613-00200 *2 Inch Electrical Conduit 389.000 389.000
LF 0.000 0.00
6.50000 389.000 2,528.50
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CAT NO0300 STR C-22-BD
1060 618-00163 *Prestressed Concrete | (BT63) 797.000 797.000
LF 0.000 0.00
175.00000 797.000 139,475.00
CAT0300 CURRENT AMT $ 671,443.84 0.00 $ 671,443.84
CAT NO0301 STR C-22-BC
1065 206-00000 Structure Excavation 1,421.000 1,421.000
CY 0.000 0.00
4.15000 1,421.000 5,897.15
1070 206-00100 *Structure Backfill (Class 1) 1,375.000 1,375.000
CcY 0.000 0.00
9.50000 1,375.000 13,062.50
1075 206-00200 Structure Backfill (Class 2) 175.000 0.000
CY 0.000 0.00
20.00000 0.000 0.00
1080 206-00360 *Mechanical Reinforcement of Soil 1,040.000 1,040.000
CcY 0.000 0.00
15.10000 1,040.000 15,704.00
1085 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 177.720 177.720
TON 0.000 0.00
96.00000 177.720 17,061.12
1090 502-08500 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 1,469.200 1,469.200
LF 0.000 0.00
58.00000 1,469.200 85,213.60
1090 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
58.00000 0.000 0.00
1090 MATERIAL ALLOWANCE .500 PIPE PILE STR BC AT BAD GER 0.000
CREEK
LF 0.000 0.00
34.55000 0.000 0.00
1091 502-08500 SP Pile (12-3/4x0.500 In) CMO22 102.000 102.000
LF 0.000 0.00
61.50000 102.000 6,273.00
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CAT NOO0301 STR C-22-BC
1092  900-00012 Added Item (Foot)/ STEEL PILING CUTOFFS <=10' 56.400 56.400
LF 0.000 0.00
46.40000 56.400 2,616.96
1095 515-00120 *Waterproofing (Membrane) 929.000 929.000
SY 0.000 0.00
11.70000 929.000 10,869.30
1100 518-01004 *Bridge Expansion Device (0-4 Inch) 92.000 92.000
LF 0.000 0.00
225.00000 92.000 20,700.00
1100 MATERIAL ALLOWANCE C-22-BC EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1105 601-03040 *Concrete Class D (Bridge) 445.000 445.000
cYy 0.000 0.00
465.00000 445.000 206,925.00
1110  602-00020 *Reinforcing Steel (Epoxy Coated) 90,819.000 90,819.000
LB 0.000 0.00
0.86000 90,819.000 78,104.34
1115 604-25000 Vane Grate Inlet Special 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
1115 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 1.000
EACH -1.000 -2,059.20
2,059.20000 0.000 0.00
1120 606-11030 *Bridge Rail Type 10M 374.000 374.000
LF 0.000 0.00
108.00000 374.000 40,392.00
1120 MATERIAL ALLOWANCE BRG RL TYP10M 0.000
LF 0.000 0.00
52.20000 0.000 0.00
1125 613-00200 *2 Inch Electrical Conduit 384.000 384.000
LF 0.000 0.00
6.50000 384.000 2,496.00
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CAT NOO0301 STRC-22-BC
1130 618-00163 *Prestressed Concrete | (BT63) 797.000 797.000
LF 0.000 0.00
175.00000 797.000 139,475.00
CAT0301 CURRENT AMT $ 651,789.97 1,440.80 $ 648,289.97
CAT NOO0302 STR C-22-BB
1135 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1140 206-00000 Structure Excavation 964.000 964.000
CY 0.000 0.00
4.15000 964.000 4,000.60
1145 206-00100 *Structure Backfill (Class 1) 957.000 957.000
CY 0.000 0.00
9.50000 957.000 9,091.50
1150 206-00360 *Mechanical Reinforcement of Soil 799.000 799.000
CY 0.000 0.00
15.10000 799.000 12,064.90
1155 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
16,000.00000 1.000 16,000.00
1160 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 128.110 128.110
TON 0.000 0.00
96.00000 128.110 12,298.56
1165 502-08375 *Steel Pipe Piling (12-3/4 X 0.375 Inch) 1,800.300 1,800.300
LF 0.000 0.00
48.00000 1,800.300 86,414.40
1165 MATERIAL ALLOWANCE Steel Pipe Piling 0.000
NCU 0.000 0.00
48.00000 0.000 0.00
1167 900-00012 Added Item (Foot)/ PILING CUTOFFS LESS/EQUAL 10 FT sco6 9.500 9.500
LF 0.000 0.00
38.40000 9.500 364.80
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CAT NO0302 STR C-22-BB
1170 515-00120 *Waterproofing (Membrane) 751.000 751.000
SY 0.000 0.00
11.70000 751.000 8,786.70
1175 518-01004 *Bridge Expansion Device (0-4 Inch) 76.000 76.000
LF 0.000 0.00
225.00000 76.000 17,100.00
1175 MATERIAL ALLOWANCE X-22-BB EXPAN DEVICE 0.000
LF 0.000 0.00
127.55000 0.000 0.00
1180 601-03040 *Concrete Class D (Bridge) 393.800 393.800
CcY 0.000 0.00
465.00000 393.800 183,117.00
1180 MATERIAL ALLOWANCE DECK PANELS (CL D CONC) 0.000
CY 0.000 0.00
465.00000 0.000 0.00
1181 900-00006 Added Item (Dollar)/ STOCKPILE DECK PANELS sco8 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1185  602-00020 *Reinforcing Steel (Epoxy Coated) 71,435.000 71,435.000
LB 0.000 0.00
0.86000 71,435.000 61,434.10
1190 604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1190 MATERIAL ALLOWANCE VANE GRATE INLET SPEC PARTS 0.000
EACH 0.000 0.00
2,059.20000 0.000 0.00
1191 605-00004 4 In Underdrain MCR sco7 380.000 380.000
LF 0.000 0.00
15.00000 380.000 5,700.00
1195 606-11030 *Bridge Rail Type 10M 367.000 367.000
LF 0.000 0.00
108.00000 367.000 39,636.00



CONTID: C15402 COLORADO DEPARTMENT OF TRANSPORTATION Page 34
PCN: 15402-BID ESTIMATE RUN 12/12/2014
PROJECT: IM 0761-191 ESTIMATE NO: 0024 13:53:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 STR C-22-BB
1200 613-00150 *1-1/2 Inch Electrical Conduit MCR scol10 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1201 613-00100 1 In Elec Cond MCR sco10 43.000 43.000
LF 0.000 0.00
9.50000 43.000 408.50
1205 613-00200 *2 Inch Electrical Conduit 191.000 191.000
LF 0.000 0.00
6.50000 191.000 1,241.50
1210 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
1210 MATERIAL ALLOWANCE 250HPS @ STR BB CR24 2.000
EACH 0.000 0.00
849.00000 2.000 1,698.00
1210 MATERIAL ALLOWANCE GE 250 & PHIL 250 STR BB CR 24 2.000
EACH 0.000 0.00
126.00000 2.000 252.00
1215 618-00163 *Prestressed Concrete | (BT63) 776.000 776.000
LF 0.000 0.00
175.00000 776.000 135,800.00
CAT0302 CURRENT AMT $ 645,958.56 0.00 $ 643,908.56
CAT NOO0303 STR C-22-BA
1220 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1225 206-00000 Structure Excavation 764.000 764.000
CcYy 0.000 0.00
4.15000 764.000 3,170.60
1230 206-00100 *Structure Backfill (Class 1) 1,134.000 1,134.000
CcYy 0.000 0.00
9.50000 1,134.000 10,773.00
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CAT NO0303 STR C-22-BA
1235 206-00360 *Mechanical Reinforcement of Soil 939.000 939.000
CY 0.000 0.00
15.10000 939.000 14,178.90
1240  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 122.370 122.370
TON 0.000 0.00
96.00000 122.370 11,747.52
1245 502-08375 *Steel Pipe Piling 